



Thursday, June 10, 2019

## **PROJECT UPDATE – Catharine Street Pedestrian Bridge Replacement**



### **Construction of the New Catharine Street Pedestrian Bridge has Been Delayed**

Efforts are continuing on obtaining the necessary Department of Fisheries and Oceans (DFO) authorizations for the project. Water levels in the Moira River at the bridge site have continued to rise with the rising Bay of Quinte and Lake Ontario water levels. As a result of the high water levels in the Moira River and delays in obtaining DFO authorizations, construction of the new Catharine Street Pedestrian Bridge will not commence in July as intended.

The City will continue to monitor the water levels and upon receipt of the required approvals from the DFO, a decision will be made later this year as to whether construction will be able to commence this year. If construction cannot begin this year, it will be delayed until July 2020.

For more information:

**Engineering & Development Services**

**Angela Forestell, Administrative Assistant**

Tel: 613-967-3200 ext. 3542

Email: [aforestell@belleville.ca](mailto:aforestell@belleville.ca)